

Stafford – Riverway Link Strategic Plan

Monitoring Report 2017

Committee Date: 6th July 2017

Physical

The June Working Party continued work on securing and protecting the Lock House foundations brickwork. The new lawn in the Lock House garden was weeded and the towpath and basin strimmed. Additional work was carried out later, giving the lawn its first cut.

Raising Awareness

At the meeting on 25th May, it was agreed that a Facebook account be established to complement the website. It was also agreed that a new presentation, focussing on the history of the link, should be prepared for use at meetings.

Increasing Support

Fund Raising

Fund raising continued with donations being received.

Studies

Other

Progress was made on the drawing up of site plans for the lease of the Lock House/Basin site.